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1.0 INTRODUCTION 

Tetra Tech, Inc., (Tetra Tech) prepared this work plan in response to TDD 0020/S05-0020-1708-008, 
under Contract EP-SS-13-01 with the U.S. Environmental Protection Agency Region 5 (EPA). The 
Scope ofWork (SOW) directs Tetra Tech to support technical and cost aspects of an Interim Measure 
Source Area Corrective Measures Study and Detailed Cost Analysis (IMCMS/CA). Specifically, this 
work plan addresses three alternatives to remediate source area contamination at the Site. Table 1 
provides a summary of Site information and the project purpose. 

Table 1. Site Summary Information and Project Purpose 

Site Name: Tower Standard LUST Site (aka Haskell Lake Petroleum Contamination Site) 

Site Location: Intersection of State Highway 70 and County Road D, Lac du Flambeau, Wisconsin (on fee 
land within the Lac du Flambeau, Indian Reservation 

Current Site Use: Ir ~ctive 

Site Background The site operated as the Tower Standard gas station from the 1940s until1996. Six 
Smrunary: underground storage tanks were on the property, five containing leaded or unleaded gasoline 

and one containing waste oil. The six tanks were removed in 1997. After the gas station 
closed the building was used as a bait shop until about 2105. The building on the site has 
been boarded to prevent access. 

Environmental The current understanding of the site indicates smear zone contamination in the source area, 
Information: most of which is contained on the restaurant property to the east of the former tank pit. This 

source area is continuing to contaminate shallow groundwater. Contaminants have also 
migrated deep into groundwater and are migrating toward the lake, but the bulk of the plume 
mass may be deeper than the lake bed. Private wells are not presently contaminated by the 
release at the site and vapor intrusion sampling does not indicate unacceptable levels; no one 
is currently known to be exposed to the contaminated soils. Investigations are ongoing and a 
pilot study is planned for the site. 

Project Purpose: Te ra Tech will prepare an Interim Measure Corrective Measures Study and Detailed Cost 
Analysis for source area remedial alternatives. Tetra Tech will conduct technical and cost 
evaluations for three alternatives (1) excavation; (2) air sparge/soil vapor extraction 
(AS/SVE); and (3) excavation with AS/SVE. The remedial alternatives will be evaluated 
regarding their ability to eliminate, reduce or control risk to human health and the 
enviromnent. 

2.0 PROJECT BACKGROUND 

This section presents background information on the Tower Standard LUST (Tower Standard) Site. 

2.1 SITE LOCATION 

The Tower Standard Site is located on fee land within the Lac du Flambeau (LDF) Indian Reservation at 
the intersection of State Highway 70 and County Road D near Lac du Flambeau, Wisconsin. The Site is 
bordered on the north by State Highway 70, to the south by a small pond and Haskell Lake, to the east by 
a vacant property (formerly a restaurant) and to the southwest by the Haskell Lake Lodge motel. A 
fireworks shop was formerly located to the north across Highway 70. Homes with private wells, some on 
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tribal trust land, lie on the east and west sides of Haskell Lake. The Site property covers about Yz acre. 
The LDF tribe refers to Tower Standard Site as the Haskell Lake Petroleum Contamination Site. 

2.2 SITE HISTORY 

The Tower Standard gas station was built in the early 1940s and operated untill996. Following closure 
of the gas station, the former gas station building was used as a bait shop in the summer months until 
2015. Six underground storage tanks were located on the property; five contained leaded or unleaded 
gasoline and one contained waste oil. All tanks were removed in 1997. 

2.3 SITE-SPECIFIC BACKGROUND INFORMATION 

Site specific information for the Tower Standard Site is presented in Table 2. 

Table 2. Site Specific Information 

Site Address: Intersection of State Highway 70 and County Road D, Lac du Flambeau, Wisconsin (on 
fee land within the Lac du Flambeau, Indian Reservation) 

Site Latitude/ 45°54'49.97'' North, 89°54'47.74" West 
Longitude: 

Site Size/Shape: On-half acre, approximately 166 feet by 140 feet, square 

Site History The Tower Standard gas station operated at the site from the early 1940s untill996. 
(when/why site was Six underground storage tanks were on the property, five containing leaded or unleaded 
originally developed, gasoline and one containing waste oiL The six tanks were removed in 1997. After the 
past uses/operators, gas station closed, the former gas station building was used as a bait shop in the 
current use, proposed smruners until about 2015. Future uses proposed for the site are not indicated in the 
future use): available background information for the Site. 

Existing Petroleum releases (gasoline) from the tanks have impacted soil and groundwater. 
EnvironmentaV Since 1997, site investigations identified contaminated soil and groundwater 
Geologic Information: contamination beneath the former tank pit. A private well at the site and a well at an 

adjacent motel (directly southwest of the site) were replaced when benzene 
contamination was identified. A monitoring well network and groundwater pump and 
treat system were installed. The State closed the site in 2006, although soil and 
groundwater was still present; at that time, contamination was thought to be restricted 
to an area at, and near, the Site. Subsequent enviromnental investigations in the area, 
identified strong petroleum odors and groundwater contamination moving toward 
Haskell Lake (south of the site). The State reopened the site in 2014 and further site 
investigation has been implemented with involvement by the State, the Responsible 
Party's (RP) contractor, EPA, and the LDF tribe. 

The current understanding of the site indicates smear zone contamination in the source 
area, most of which is upon the restaurant property to the east of the former tank pit. 
This source is continuing to contaminate shallow groundwater. Contaminants also has 
migrated deep into groundwater and are migrating toward Haskell Lake (south of the 
Site), but the mass of the plume may lie below the lake bed. Private wells are not 
presently contaminated by the release at the site and vapor intrusion sampling does not 
indicate unacceptable levels; no one is currently known to be exposed to the 
contaminated soils. Investigations are ongoing. 
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3.0 PROJECT APPROACH 

This section presents general requirements, key project personnel, and Tetra Tech's technical approach 
for the proposed scope of work. 

3.1 GENERAL REQUIREMENTS FOR THE WORK 

Tetra Tech will implement an IMCMS/CA, including: a detailed technical evaluation, cost analysis, and 
technical recommendation for remedial alternatives to address remaining source area contamination at the 
Site. Three remedial alternatives will be considered: (1) excavation (2) air sparge/soil vapor extraction 
(AS/SVE) and (3) excavation with AS/SVE; Tetra Tech understands that EPA has evaluated and screened 
out the No Action alternative and that other remedial technologies involving the injection of chemicals 
into the groundwater are not acceptable to the LDF tribe. 

Tetra Tech will furnish necessary and appropriate personnel, materials and services to perform this work 
(generic CMS Scope of Work provided with Technical Direction Document). Tetra Tech will 
communicate at least weekly with the EPA Task Order COR (COR), Robert Egan, through face-to-face 
meetings or conference calls. Tetra Tech will maintain technical and financial records for the 
IMCMS/CA. EPA and Tetra Tech will use electronic media whenever possible. 

EPA will oversee Tetra Tech's activities throughout the IMCMS/CA. EPA will review deliverables to 
assess the likelihood that the IMCMS/CA will achieve its goals and that its performance requirements 
have been met. Tetra Tech will submit an official record of the IMCMS/CA in both CD and a hardcopy to 
the COR at the end of the project. 

Given EPA priorities for the site, this scope of work will be completed inN ovember 2017. 

3.2 KEY PROJECT PERSONNEL 

Table 3 presents key project personnel and contact information for EPA and Tetra Tech. 

T bl 3 K P . t P a e . ey roJeC ersonne an dC t tl f f on ac norma Ion 
Role Name Agency/ Phone Number Email Address 

Company 
EPA 
EPA PO: Sam Chummar E A Region 5 312. 86.1434 sam.chummar@.epa.gov 
EPA COR (Primary Robert Egan EPA Region 5 3 2.886.6212 robert.egan@epa.gov 
Project Contact): 
Tetra Tech 
R5 START Program Kevin Scott Tetra Tech 303.201.7739 kevin.scott@tetratech.com 
and Project Manager (office) 

856.217.6072 
(cell) 

START Supervising Dave Berestka, Tetra Tech 303.312.8856 david. berestka@tetratech. com 
Lead Engineer P.E. (office) 

303-870-9669 
(cell) 

START Project Chit Christian Tetra Tech 303.312.8863 chit.christian@tetratech.com 
Engineer (office) 

720-935-6682 
(cell) 

START Quality John Dirgo Tetra Tech (312) 201-7765 john.dirgo@tetratech.com 
Control Reviewer (office) 

Notes: EPA= U.S. Environmental Protection Agency; P.E. =Professional Engineer; PO= Project Officer; COR 
=Contract Officer Representative; START= Superfund Technical Assessment and Response Team. 
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3.3 TECHNICAL APPROACH TO TASKS 

Tetra Tech will provide support for an ICMS/CA addressing remedial alternatives being considered for 
the Tower Standard Site. Project tasks are described in the following subsections. 

3.3.1 Task 1: Implement Project Planning and Support 

Tetra Tech will implement project planning and support to ensure work addresses EPA needs for the 
IMCMS/CA. 

3.3.1.1 Implement Project Planning 

This task includes efforts related to project initiation, as follows: 

3.3.1.1.1: Attend Kickoff Meeting- Tetra Tech and EPA participated in a kick-off on August 29, 2017 by 
phone. This call was attended by the key project personnel indicated in Table 1 (minus John Dirgo). 
During this call, Tetra Tech and EPA reviewed the scope of work, site history, stakeholder interests, and 
requirements and schedule for the work. Given the expedited schedule for the work, this meeting also 
included fact finding to support work plan development (see Task 1.1.4.2.1 of the SOW). 

3.3.1.1.2: Conduct Site Visit (Optional)- During the kick-off meeting, Tetra Tech and EPA agreed that a 
site visit would not be required at this time. To expedite work, Tetra Tech began reviewing background 
documents and prepared this work plan. While no site visit is conducted, Tetra Tech is including hours 
for technical staff to review the background data and reports provided by EPA to support work plan 
preparation. EPA noted that a pilot study is planned for the site, but this work will occur following with 
Tetra Tech's IMCMS/CA support. 

3.3.1.1.3: Evaluate Existing Information- During the kick-off meeting, EPA shared background 
information, told Tetra Tech to access information from the EPA On-Scene Coordinator (OSC) public 
access web site (https://response.epa.gov/) and stated it will add additional access permissions for the key 
project team. Tetra Tech downloaded information including data files, reports, and notes from 
meetings/calls. Tetra Tech began reviewing this information to support work plan development and 
ICMS/CA planning. Existing background data and documents, include: (1) Tech Memos for the Tower 
Standard Site from Bristol Environmental Services, Inc.; (2) Three-Dimensional Imagery and Report from 
S2C2, Inc.; and (3) Site Analytical Data. 

3.3.1.1.4: Prepare IMCMS/CA Work Plan- Tetra Tech prepared this work plan to document planned 
activities, schedules, staffing plans, and estimated costs. As directed by EPA and the SOW, this 
IMCMS/CA work plan identifies SOW elements and the associated tasking including review of: site 
documentation, previous field sampling and analysis activities, treatability study activities, and other 
available information. It also incorporates verbal information and direction from EPA during the kick-off 
meeting to clarify the SOW. Tetra Tech revised this work plan based on comments provided by EPA on 
September 5, 2017. 

3.3.1.2 Implement Project Management 

Tetra Tech will implement project management including: management and tracking of costs, preparation 
of Monthly Progress Reports, attendance at project meetings, and preparation and submittal of invoices. 
The period of performance is currently through November 30, 2017. Tetra Tech also will participate in 
meetings and conference calls to share and review project progress. We estimate 5 meetings, with 1 to 2 
Tetra Tech staff in attendance, for a total of 15 hours. 

3.3.2 Task 2: Analyze Alternatives and Prepare IMCMS/CA Report 

Tetra Tech will conduct research, evaluations, and documentation to prepare a draft and final IMCMS/CA 
Report. Based on the EPA SOW and direction from the EPA kick-off meeting discussion on August 29, 
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2017, Tetra Tech will evaluate three interim remedial measure alternatives to address the source area at 
the site. Tetra Tech will evaluate: (1) excavation of contaminated soil, (2) AS/SVE, and excavation with 
AS/SVE. 

Tetra Tech will review background documents, including those indicated in Section 3.3.1.1.3. Tetra Tech 
will also incorporate information on current site conditions noted by EPA during the kick-off meeting on 
August 29, 2017, including: (1) the on-site site buildings are not used, (2) vapor intrusion studies to date 
have not indicated an off-site building concern, (3) groundwater contamination is migrating to the lake, 
and (4) contamination extends to bedrock at about 60 feet below ground surface (with shallow water table 
at 8-9 feet below ground surface), (5) tribal preferences are that non-native materials should not be 
injected into the ground, that remedial system air emissions should be treated, and that all remediation­
derived waste should be disposed off site even if treated on site. EPA follow-up items from the kick-off 
meeting include checking with the tribe regarding whether ozone or oxygen sparging would be acceptable 
for injection, instead of traditional air sparging. 

3.3.2.1 Analyze Alternatives and Prepare Draft IMCMS/CA Report 

For this task, Tetra Tech will review background information, discuss the Site with the EPA, technically 
evaluate three remedial alternatives, conduct a cost analysis, and document findings and 
recommendations. As directed by EPA, Tetra Tech will omit two evaluation elements from Task II, 
Sections E and F of the guidance, specifically: (1) community acceptance and (2) state acceptance. Tetra 
Tech understands that EPA is addressing these consideration and is directing Tetra Tech to address the 
following technical and cost evaluation elements: (1) long-term effectiveness, (2) reduction in the 
toxicity, mobility or volume of waste, (3) short-term effectiveness, (4) implementability and (5) cost. At 
EPA's direction, Tetra Tech also will recommend additional sampling or treatability studies for EPA 
consideration to support design of a removal, treatment, or removal/treatment action based on its 
evaluation of the alternatives. 

Tetra Tech will work with EPA to establish interim corrective measure objectives. Based on existing 
information and in consultation with EPA, Tetra Tech will identify site-specific objectives which are 
appropriate for the source area interim measure at the Site. Tetra Tech understands that site impacts are 
associated with gasoline constituents, rather than diesel fuel. The objectives will specify the 
contaminant(s) of concern (COC) and media of concern, the exposure route(s) and potential receptor(s), 
and an acceptable contaminant level or range oflevels for each COC (that is, preliminary interim measure 
goals). As discussed during the kick-off meeting, the remedial objectives for the interim measure may be 
based on technology-limitations rather than on risk (that is, the target COC concentrations in the source­
area may depend on what AS/SVE can achieve). 

Tetra Tech's technical evaluation of the alternatives will include: (1) a description of each alternative that 
outlines the waste management/treatment strategy involved; and (2) a discussion that profiles the 
performance of that alternative with respect to each of the technical and cost evaluation criteria. Tetra 
Tech will include a table summarizing the results of this analysis. Once the individual analysis is 
complete, the alternatives will be compared and contrasted to one another with respect to each of the 
technical evaluation criteria. Tetra Tech also will integrate EPA direction regarding the potential use of 
ozone or oxygen to support the AS/SVE treatment alternative; EPA will follow-up with the tribe 
regarding these options following the kick-off meeting. 

Tetra Tech also will evaluate the need for additional data, pilot-scale tests, or treatability studies for the 
alternatives to support implementation of the alternatives and include recommendations for this work if 
needed. 

As part of its analysis, Tetra Tech will perform a detailed cost estimate for each alternative, including all 
aspects of site work to complete a project of this type, including, but not limited to: site access control and 
security, excavation shoring (for example, sheet piling), waste transportation and disposal costs, site 
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preparation and restoration costs, utilities, on-site waste treatment (if necessary), air emissions, sampling 
and analysis for corrective measures progress and completion, and mobilization/demobilization. The cost 
estimate will be prepared with an anticipated accuracy range of -30 to +50 percent, similar to a 
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) technology 
evaluation cost estimate. Tetra Tech understands that EPA wants sufficient cost detail to evaluate each 
option and document the basis of cost to external stakeholders. 

Based on direction from EPA, Tetra Tech will include cost considerations to accommodate tribal 
preferences related to introducing non-native materials to the site; and managing remedial action air 
emissions, remediation-derived waste solids and liquids. Remediation-derived wastewater may be 
trucked to a nearby town publically owned treatment works (POTW) or treated on site, then trucked off 
site for disposal. 

After compiling its findings and recommendations, Tetra Tech will prepare the draft IMCMS/CA Report. 
The draft report will include items specified in the CMS Scope of Work Guidance as follows: 

1. Identification and Development of the Corrective Measure Alternatives 
a. Description of the Current Situation 
b. Establishment of Media Cleanup Objectives 
c. Identification of the Corrective Measures Alternative(s) (addressing excavation and 

AS/SVE; Tetra Tech also will incorporate any EPA-provided language on screening out 
the No Action alternative) 

2. Evaluation of the Corrective Measure Alternatives, including: 
a. Long-term Effectiveness 
b. Reduction in the Toxicity, Mobility or Volume of Wastes 
c. Short-term Effectiveness 
d. Implementability 
e. Cost 

3. Justification and Recommendation of the Corrective Measure 
4. Additional Recommendations for Remedy Implementation (not included in CMS Guidance, but 

included in the SOW to support implementation of the recommended remedy) 

Tetra Tech will prepare the report and associated tables, figures, and attachments. Before submittal to 
EPA, the report will undergo Tetra Tech's Quality Control review process in accordance with Tetra 
Tech's Quality Management Plan for the START contract. 
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3.3.3.2 Prepare Final IMCMS/CA Report 

After EPA reviews the draft IMCMS/CA Report, Tetra Tech will incorporate comments provided by EPA 
and submit the final IMCMS/CA Report. 

3.3.3 Task 3: Post IMCMS/CA Support 

Following completion of the IMCMS/CA Report, Tetra Tech will provide technical support as directed by 
EPA. Tetra Tech anticipates that this support may include the following activities: (1) attendance at 
technical meetings and briefings, and (2) presentation/meeting with the LDF tribe on the report's 
contents. We have included additional hours for this support to provide support to EPA in discussions 
with the tribe and for any follow-on support EPA directs related to pilot study or other technology-based 
needs. 

4.0 SCHEDULE AND DELIVERABLES 

Tetra Tech understands that IMCMS/CA Report support should be completed by November 30, 2017. 
Table 4 presents deliverables and associated schedule dates for each item based on the EPA SOW and 
discussions with EPA. 

Table 4. Schedule of Deliverables 

sow Deliverable Number of Due Date Reference Copies* 

Task 1.1.4.1 Dr ~ft IMCMS/CA Work Plan 2 
Tuesday, September 5, 2017 
(submitted 

Task 1.1.4.2 R• vised IMCMS/CA Work Plan 2 
5 days after receipt of comments 
from EPA on work plan 

Task 2.1 Draft IMCMS/CA Report 2 21 days after approval of work 
plan 

5 days after comments from 
Task 2.2 Final IMCMS/CA Report 2 EPA are provided on the Draft 

Report 

Task3 To be determined (TBD) TBD TBD 

Notes: The work plan submittal date was agreed upon during the August 29,2017, kick-off meeting call with the 
EPA Project Officer and EPA Contracting Officer Representative. As directed in the Record-Keeping 
Requirements of the Statement of Work (SOW), electronic deliverables are anticipated. 

5.0 STAFFING PLAN 

Table 5 shows Tetra Tech's staffing plan and estimated hours by task for this work. Given the expedited 
schedule and focused technical needs, Tetra Tech's key staff include two engineers experienced in 
performing technology evaluations for a range of hazardous waste sites, including sites with petroleum 
contamination. 
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Table 5. Staffing Plan 

Estimated Hours by Task 

Staff Member Role (Labor Category) 1 -Project 2-IMCMS/ 
3 -Post 

IMCMS/CA 
Management CA Report 

Report Support 

START Program and Project 16 12 8 
Kevin Scott Manager (Principal 

Professional) 

Dave Berestka, Supervising Lead Engineer 24 120 40 
PE (Principal Professional) 

Chit Christian Senior Engineer (Engineer IV) 24 100 40 

Andrew Carlson En ~ineer (Engineer II) 12 80 40 

Heather Wood Senior Geologist (Scientist IV) 4 40 8 

Maggie Banh 
Multimedia/GIS/Graphics 

0 60 8 
(IT Professional III) 

Work Plan and Technical 6 4 4 
Carla Buriks Support (Principal 

Professional) 

START Quality Control 2 8 4 
John Dirgo Reviewer (Principal 

Professional) 

START Editorial Reviewer 4 8 4 
Butch Fries (Reports) (Technical Support 

Staff II) 

Totals Project Total = 680 92 432 156 

Notes: IMCMS/CA =Interim Measure Corrective Measure Study/Detailed Cost Analysis; PE =Professional 
Engineer; START= Superfund Technical Assessment and Response Team 
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DATE: 
PROJECT/SITE NAME: 
TO: 
FROM: 
TDD Ceiling Amount: 

Task#: C!JTask Name/Description 

Labor Cost 

ODCs 

SUBCONTRACTOR COSTS 

R5 START COST ESTIMATE 
CONTRACT# EP S513 01 

TDD No: 0020/S05-0020-1708-008 

August 31, 2017 
I ower Standard LOS I Stte 
Bob Egan 
Kevin Scott 
$86,376.02 %expended 

Project Planning and Su1212011 
ILaoor <.>a egory 1'-lUANII 
Principal Professional 48 
Project Manager 
Scientist IV 4 
Scientist Ill 
Scientist II 
Scientist I 
Engineer IV 24 
Engineer Ill 
Engineer II 12 
Engineer I 
IT Professional Ill 
IT Professional II 
GIS Professional II 
Environmental Technician 11 
Environmental Technician I 
Technical Support Staff II 4 
Technical Support Staff I 
Administrative Support 
SME 1 - Sr. Hydro • 
SME 2- Sr. Env. Sci.* 
SME 3-Sr. Env. Eng.* 

Subtotal of Labor Costs 92 
Airfare 
Hotel 
Per diem 
Rental Vehicle 
Fuel 
Tolls and Parking 
POV mileage 
Equipment Rental Costs 
Field supplies 
Other: 
Other: 
Other: 

G&AonODCs 
::iUDtOt<ll 0 f VUv vOSts 

Non analytical subcontractor cost 

Analytical Subcontractor cost 

::>uoto at o · ::>uocontractor cos s 

Task#: I]JTask Name/Description IMCMS/CA Draft and Final Re9ort 
ILaoor ~,;a egory IUUANII 
Principal Professional 144 
Project Manager 
Scientist IV 40 
Scientist Ill 
Scientist II 
Scientist l 
Engineer IV 100 
Engineer Ill 
Engineer II 80 
Engineer I 

Labor Cost IT Professional Ill 60 
IT Professional II 
GIS Professional II 
Environmental Technician II 
Environmental Technician I 
Technical Support Staff II 8 
Technical Support Staff I 
Administrative Support 
SME 1 - Sr. Hydro • 
SME 2- Sr. Env. Sci.* 
SME 3-Sr. Env. Eng.* 

Subtotal of Labor Costs 432 
Airfare 
Hotel 
Per diem 
Rental Vehicle 
Fuel 

ODCs 
Tolls and Parking 
POVmileage 
Equipment Rental Costs 
Field supplies 
Other: 
Other: 
Other: 

G&AonODCs 
Subtotal of ODC Costs 

Budget remaining $ 86,376.02 

UN! UNII 'l<lvt: AMVUNI 
Hours $127.54 $6,122.07 
Hours $101.29 $0.00 
Hours $93.01 $372.03 
Hours $82.35 $0.00 
Hours $59.99 $0.00 
Hours $43.80 $0.00 
Hours $103.34 $2,480.09 
Hours $83.60 $0.00 
Hours $56.70 $680.36 
Hours $44.84 $0.00 
Hours $107.03 $0.00 
Hours $64.12 $0.00 
Hours $55.69 $0.00 
Hours $28.60 $0.00 
Hours $22.58 $0.00 
Hours $60.30 $241.20 
Hours $36.61 $0.00 
Hours $46.28 $0.00 
Hours $148.52 $0.00 
Hours $151.29 $0.00 
Hours $169.53 $0.00 

$9,895.75 
$0.00 
~0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
~0.00 

$0.00 
:PU.UU 

$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
~0.00 

"'u.uu 
asK uoto a :P~,H~~-1~1 

UN! UNII l"l<lvt: AMVUNI 
Hours $127.54 $18,366.21 
Hours $101.29 $0.00 
Hours $93.01 $3,720.31 
Hours $82.35 $0.00 
Hours $59.99 $0.00 
Hours $43.80 $0.00 
Hours $103.34 $10,333.69 
Hours $83.60 $0.00 
Hours $56.70 $4,535.73 
Hours $44.84 $0.00 
Hours $107.03 $6,422.01 
Hours $64.12 $0.00 
Hours $55.69 $0.00 
Hours $28.60 $0.00 
Hours $22.58 $0.00 
Hours $60.30 $482.40 
Hours $36.61 $0.00 
Hours $46.28 $0.00 
Hours $148.52 $0.00 
Hours $151.29 $0.00 
Hours $169.53 $0.00 

$43,860.34 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
~0.00 

$0.00 

EPA-RS-20 17-01 0506 _ 000064 7 



DATE: 
PROJECT/SITE NAME: 
TO: 
FROM: 
TDD Ceiling Amount: 

SUBCONTRACTOR COSTS 

R5 START COST ESTIMATE 
CONTRACT# EP S513 01 

TDD No: 0020/S05-0020-1708-008 

August31, 2017 
I ower Standard LOS I Stte 
Bob Egan 
Kevin Scott 
$86,376.02 %expended 
Non analytical subcontractor cost 

Analytical Subcontractor cost 

I 

:suoto a o t :suo con ractor ,;os s 

Task#: !]]Task Name/Description PostiMCMS/CA Followug 

Labor Cost 

ODCs 

SUBCONTRACTOR COSTS 

ILaDor l.ia egory 
Principal Professional 
Project Manager 
Scientist IV 
Scientist Ill 
Scientist II 
Scientist I 
Engineer IV 
Engineer Ill 
Engineer II 
Engineer I 
IT Professional Ill 
IT Professional II 
GIS Professional II 
Environmental Technician II 
Environmental Technician I 
Technical Support Staff II 
Technical Support Staff I 
Administrative Support 
SME 1 - Sr. Hydro • 
SME 2- Sr. Env. Sci.* 
SME 3-Sr. Env. Eng.* 

Subtotal of Labor Costs 
Airfare 
Hotel 
Per diem 
Rental Vehicle 
Fuel 
Tolls and Parking 
POVmileage 
Equipment Rental Costs 
Field supplies 
Other: 
Other: 
Other: 

G&AonODCs 
Subtotal of ODC Costs 

Non analytical subcontractor cost 

Analytical Subcontractor cost 

:suoto a or :suo con ractor l.iOS s 

Total Labor Hours 
Total Labor Cost 
Average cost/labor hour 
Total ODCs 
Total Subcontractor Costs 
Subtotal of All Costs 

Contingency (15%) 

Total 

ILIUANIIIY 
56 

8 

40 

40 

8 

4 

156 

0% 

I 

UN! 
Hours 
Hours 
Hours 
Hours 
Hours 
Hours 
Hours 
Hours 
Hours 
Hours 
Hours 
Hours 
Hours 
Hours 
Hours 
Hours 
Hours 
Hours 
Hours 
Hours 
Hours 

Budget remaining $ 86,376.02 

$0.00 
~0.00 

$0.00 

$0.00 
$0.00 
$0.00 
~u.uu 

aSK UDtO a 

UNII I"KII,;t: AMUUN 
$127.54 
$101.29 

$93.01 
$82.35 
$59.99 
$43.80 

$103.34 
$83.60 
$56.70 
$44.84 

$107.03 
$64.12 
$55.69 
$28.60 
$22.58 
$60.30 
$36.61 
$46.28 

$148.52 
$151.29 
$169.53 

aSK UD10 a 

$101.68 

$7,142.41 
$0.00 

$744.06 
$0.00 
$0.00 
$0.00 

$4,133.48 
$0.00 

$2,267.87 
$0.00 

$856.27 
$0.00 
$0.00 
$0.00 
$0.00 

$241.20 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$15,385.28 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
~0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
:PU.UU 

$69,141.371 

$0.00 
$0.00 

$69,141.371 

$10,371.21 

$79,512.58 

~4~,H~U.~41 

~-, ~.~o~.~o1 

AMOUNT NEEDED (Total minus remaining budget) -$6,863.441 
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